
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

11:02 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wright, Doug

Diary #: 579 Date: 14-Jun-2013 Friday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 375

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Punchlist

Today I was doing punch-list inspection for the work of re-tensioning the Cable hand-ropes.

- At 07:00, I arrived at the pier-7 office.
- From 07:00 until 07:45, I walked around the warehouse & the pier-7 yard to check for any ongoing CCO-
314 work. None was noticed.
- At 07:30, I received a phone call from ABF Engineer Scott Yeager informing me that they planned to
start the punch-list work on hand-ropes at about 09:00.
- At 08:00, I arrived on the bridge.
- From 08:00 until 09:00, I did a walk-through of the bridge to check on the status of field work.
- From 09:00 until 16:00, I was at the top of the Tower inspecting the re-tensioning of the Cable hand-
ropes. These ropes earlier became loose after some other work in the vicinity. Each of the hand-ropes
(upper & lower, inboard & outboard) was checked on all 4 spans. The upper hand-rope was to be at 15kN,
the lower rope was to be at 30kN. The tension was checked with the quick-check tensometer. The
inboard side of the South side-span did not need any adjustment of the turn-buckles. All of the other hand-
ropes needed some adjusting to add tension.
- At 16:00, I left the bridge.
- From 16:15 until 16:45, I met with ABF Engineer Ankur Singh to review extra work agreements from the
CCO-314 work of forming & pouring the test rig slabs.
- From 16:45 until 17:30, I wrote my diary for the day, checked email, updated my vehicle mileage log, &
sent my timesheet for the week.
.

Bid Item: 067 C-PWS-SEW.06704-0120F4 Install Cable Shrouds East of W2

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00

JNM LONNY CANDELARIAIronworker 8.00 2.00 0.00 10.00

APP Alex BlancoIronworker 8.00 2.00 0.00 10.00
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